
ALC/1621 ALC/1621 
Additions & RenovationsAdditions & Renovations

In Warranty PhaseIn Warranty Phase

New Guardrail  & Handrails InstalledNew Guardrail  & Handrails Installed

VCT Flooring Installed VCT Flooring Installed 
  



Morgan ElementaryMorgan Elementary

In Warranty PhaseIn Warranty Phase
  



Phelan ElementaryPhelan Elementary

Super Graphics Being InstalledSuper Graphics Being Installed

Digital Marquee Scheduled to be InstalledDigital Marquee Scheduled to be Installed
  

Permanent Emergency Generator Scheduled Permanent Emergency Generator Scheduled 
to Arrive in Octoberto Arrive in October

Playground being InstalledPlayground being Installed



Terrell ElementaryTerrell Elementary

Plumbing Rough-in StartedPlumbing Rough-in Started

Steel Erection ContinuesSteel Erection Continues
  

Exterior Metal Stud & Sheathing Installation Exterior Metal Stud & Sheathing Installation 
On-Going On-Going 

Mechanical Yard Grade Beam PouredMechanical Yard Grade Beam Poured



Financial ReportFinancial Report
Bond 2017 Budget UpdateBond 2017 Budget Update

2017 BOND REFERENDUM SUMMARY
PROJECT NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
Roberts Middle School Orchestra Room $0.00 $1,100,000.00 $1,100,000.00 $913,767.12 $186,232.88
Austin Elementary  Re-Roof $2,100,000.00 ($804,978.17) $1,295,021.83 $1,295,021.83 $0.00
Seguin ECC Re-Roof $1,900,000.00 ($917,245.85) $982,754.15 $982,754.15 $0.00
Brisco Jr. High Carpet Replacement $650,000.00 ($140,412.73) $509,587.27 $509,587.27 $0.00
Child Nutrition Renovations $1,950,000.00 $1,950,000.00 $1,559,240.52 $390,759.48
Classroom Intruder Locks $400,000.00 ($9,014.28) $390,985.72 $390,985.72 $0.00
HVAC $650,000.00 ($194,271.99) $455,728.01 $455,728.01 $0.00
ES Cooler/Freezer Replacement -                                         
Austin  / Bealsley  / Huggins / Pink / Seguin / Taylor 
Ray / Travis / Williams

$1,400,000.00 $0.00 $1,400,000.00 $1,190,078.38 $209,921.62

Mutlipurpose Rooms $7,500,000.00 ($1,001,479.24) $6,498,520.76 $6,498,520.66 $0.10

HS Field Turf  & Foster HS Track -                                              
GR Turf / Fulshear Turf / Foster Turf / Terry Turf / 
Foster Track

$12,000,000.00 ($1,872,461.10) $10,127,538.90 $10,127,538.90 $0.00

Orchestra Rooms $5,500,000.00 ($905,274.27) $4,594,725.73 $4,594,725.73 $0.00
Randle High School-                                             High 
School / Turf / Multi-Purpose Room $124,500,000.00 ($2,398,010.37) $122,101,989.63 $121,334,208.19 $767,781.44

Wright Junior High School $62,000,000.00 ($2,719,961.33) $59,280,038.67 $58,755,638.97 $524,399.70
George Junior High Renovations $4,600,000.00 ($494,654.00) $4,105,346.00 $3,953,762.78 $151,583.22

Bowie Elementary - Interior and Exterior $875,000.00 ($143,768.99) $731,231.01 $727,141.01 $4,090.00
Long Elementary Renovations $410,000.00 $18,022.14 $428,022.14 $428,022.14 $0.00
Lamar High School Renovations $13,600,000.00 ($899,037.85) $12,700,962.15 $11,960,455.88 $740,506.27
New Alternative Learning Center $12,200,000.00 $1,623,000.00 $13,823,000.00 $13,736,903.07 $86,096.93
Long Elementary Historical Gym Renovations $3,200,000.00 $0.00 $3,200,000.00 $3,194,000.45 $5,999.55
Terry High School Renovations $9,150,000.00 ($1,107,368.00) $8,042,632.00 $8,038,298.27 $4,333.73
Transportation - Replace Underground Fuel Tank $900,000.00 $406,669.27 $1,306,669.27 $1,306,669.27 $0.00
Lamar Junior High School Renovations $5,120,000.00 $899,037.85 $6,019,037.85 $5,714,264.85 $304,773.00
Pink Elementary Carpet Replacement $375,000.00 ($65,134.82) $309,865.18 $309,865.18 $0.00
Navarro Middle School Renovations $900,000.00 ($496,315.37) $403,684.63 $403,226.32 $458.31
Brazos Crossing Renovations $1,800,000.00 $0.00 $1,800,000.00 $1,798,460.19 $1,539.81
Morgan Elementary School $30,200,000.00 ($2,262,768.00) $27,937,232.00 $27,681,975.06 $255,256.94
Phelan Elementary School $32,600,000.00 $0.00 $32,600,000.00 $27,016,602.47 $5,583,397.53
Terrell Elementary School $35,200,000.00 $0.00 $35,200,000.00 $31,053,022.10 $4,146,977.90
Jackson Elementary School Renovations $375,000.00 ($890.37) $374,109.63 $374,109.63 $0.00
Ray Elementary Renovations $220,000.00 $107,214.00 $327,214.00 $327,214.00 $0.00
Wessendorff Middle School Renovations $510,000.00 ($58,462.85) $451,537.15 $451,305.55 $231.60
Foster High School Renovations $3,850,000.00 ($776,811.94) $3,073,188.06 $3,073,188.06 $0.00
Campbell Elementary Renovations $440,000.00 ($5,561.35) $434,438.65 $433,889.10 $549.55
Williams Elementary Renovations $1,390,000.00 $244,033.36 $1,634,033.36 $1,633,979.68 $53.68
Traylor Stadium - Locker room and Press Box $5,000,000.00 ($147,042.19) $4,852,957.81 $4,852,957.81 $0.00
Smith Elementary Renovations $650,000.00 $158,779.98 $808,779.98 $808,779.98 $0.00
Elementary #33 $0.00 $14,077.00 $14,077.00 $0.00 $14,077.00
Williams Elementary Driveway Project $0.00 $450,000.00 $450,000.00 $410,976.00 $39,024.00
Facilities and Planning Department $0.00 $2,030,438.10 $2,030,438.10 $1,902,258.76 $128,179.34
Portable Buildings 2021 $0.00 $1,000,000.00 $1,000,000.00 $663,636.30 $336,363.70
Land $20,000,000.00 ($3,441,875.00) $16,558,125.00 $10,071,300.88 $6,486,824.12
Campus Branding Project $0.00 $100,000.00 $100,000.00 $0.00 $100,000.00
Available Savings Projects $0.00 $18,368,568.36 $18,368,568.36 $0.00 $18,368,568.36
TOTAL $404,115,000.00 $5,657,040.00 $409,772,040.00 $370,934,060.24 $38,837,979.76
TOTAL FACILITY & PLANNING BOND $404,115,000.00
REMAINING FACILITY & PLANNING BOND $38,837,979.76

2017 BOND TECHNOLOGY SUMMARY
PROJECT NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
PT0-Printer Refresh
CCU-Campus Core Uplink
ES0-Expanded Storage
SC0-Security Cameras
TEL-Telephones
CR0-Computer Refresh
LC0-Laptop Carts
SCN-Eduphoria Scanners
IA0-Interact ($2,646,000.00)
TOTAL $34,326,000.00 ($5,657,040.00) $28,668,960.00 $28,296,349.03 $372,610.97
TOTAL TECHNOLOGY BOND $34,326,000.00
REMAINING TECHNOLOGY BOND $372,610.97

2017 BOND TRANSPORTATION SUMMARY
PROJECT NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
New Bus Purchase $5,175,000.00 ($7,300.00) $5,167,700.00 $5,167,700.00 $0.00
Add Air to Buses $1,335,000.00 $0.00 $1,335,000.00 $1,078,534.47 $256,465.53
Smart Tag $500,000.00 $7,300.00 $507,300.00 $425,646.61 $81,653.39
TOTAL $7,010,000.00 $0.00 $7,010,000.00 $6,671,881.08 $338,118.92
TOTAL TRANSPORTATION BOND $7,010,000.00
REMAINING TRANSPORTATION BOND $338,118.92

2017 BOND Totals $445,451,000.00 $0.00 $445,451,000.00 $405,902,290.35 $39,548,709.65
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