


Construction 
Manager Agent
• The CMA ranking was approved at the 
November Board Meeting 

• Contract has been finalized and signed.



Facilities Assessment & 
Long Range Facilities Plan

• Facilities & Planning has been 
working with PBK Architects, Inc. 

• Schedules are under 
development.

• District wide initiative kicks off in 
March 2019



Austin Elementary & 
Seguin ECC Roof Replacement
• Austin Elementary

• Complete

• Seguin Early Childhood Center
• Project is complete
• Project is scheduled for close out in 
March 2019



Classroom Intruder Lockset Project

• Electrified hardware (door 
buzzers) have been installed

• Classroom Security Intruder 
Latchbolts installation are 
complete with exception of 
Travis Elementary and Austin 
Elementary.



Child Nutrition Serving Lines
• Terry HS new cafeteria serving line:

First serving line is in operation.        
Additional serving line upgrades 
are in the design process for a 
summer 2019  install.

• George JH new cafeteria serving line:
First serving line is in operation.       
Additional serving line upgrades 
are in the design process for a 
summer 2019  install.



High School #6 & Junior High School #6

• Recommendation for design 
development on the February Board 
Agenda

• The Geotechnical Report is complete
• The Topographic Survey is Complete
• The Traffic Study is in process.



Synthetic Turf & Track Project
• Synthetic turf replacement at Foster, 
Fulshear, George Ranch, and Terry 
High Schools 

• Track replacements at Foster and 
Traylor Stadium.

• Advertisement for Competitive 
Sealed Proposals (CSP) published  
Feb. 3rd & Feb. 10th .

• Bid opening scheduled for March 7th. 
Contractor recommendation is 
scheduled for the March Board 
agenda.

• Construction to begin in April. 



Williams Elementary Renovations

• Approval of design development 
is on this month’s board agenda

• The front office will be 
renovated and a new fire 
sprinkler system will be installed



Bond 2017 February Board Agenda Items

• CONSIDER APPROVAL OF ARCHITECT CONTRACT
• ALC ADDITIONS AND RENOVATIONS
• JANE LONG HISTORICAL GYM
• TRANSPORTATION FUEL TANK REPLACEMENT
• LOTE LABS
• DEVELOPMENT CENTER

• CONSIDER APPROVAL OF DESIGN DEVELOPMENT
• HIGH SCHOOL #6 
• JUNIOR HIGH #6
• WILLIAMS ELEMENTARY RENOVATIONS



Bond 2017 February Board Agenda Items

• CONSIDER APPROVAL OF TEA CODE REVIEW
• WILLIAMS ELEMENTARY RENOVATIONS
• HIGH SCHOOL #6
• JUNIOR HIGH #6

• CONSIDER APPROVAL OF TAS REVIEW
• WILLIAMS ELEMENTARY RENOVATIONS
• HIGH SCHOOL #6
• JUNIOR HIGH #6
• TERRY HIGH SERVING LINES
• GEORGE JUNIOR HIGH SERVING LINES



2017 BOND REFERENDUM SUMMARY

PROJECT NAME  PROJECT BUDGET ENCUMBERED NONENCUMBERED

114 Austin ES Re‐Roof $1,900,000.00  $854,067.00  $1,045,933.00 

117 Seguin ECC Re‐Roof $1,900,000.00  $982,961.00  $917,039.00 

002 Terry HS Serving Lines $650,000.00  $201,586.32  $448,413.68 

042 George  JHS Serving Lines $650,000.00  $205,430.40  $444,569.60 

Classroom Intruder Locks $400,000.00  $263,638.88  $136,361.12 

011 High School #6 $126,500,000.00  $3,326,490.00  $123,173,510.00 

046 Junior High School #6 $62,000,000.00  $1,606,710.00  $60,393,290.00 

Lamar CHS Adds & Renov. $13,640,000.00  $0.00  $13,640,000.00 

New Elementary School #29 (146) $30,200,000.00  $0.00  $30,200,000.00 

High School LOTE Lab Renovations $1,050,000.00  $0.00  $1,050,000.00 

HS Field Turf Replace & Foster HS Track  $9,250,000.00  $29,500.00  $9,220,500.00 

Foster HS Athletic Improvments $700,000.00  $0.00  $700,000.00 

Camp. ES, Will. ES, Nav. MS & Wess. MS Improv. $2,740,000.00  $0.00  $2,740,000.00 

Jane Long ES Historical Gym Renovations (105) $3,200,000.00  $0.00  $3,200,000.00 

ES Cooler/Freezer Replacement $1,400,000.00  $0.00  $1,400,000.00 

Transportation ‐ Replace Underground Fuel Tank $900,000.00  $0.00  $900,000.00 

New Alternative Learning Center $12,200,000.00  $0.00  $12,200,000.00 



LAMAR CISD 2017 BOND PROGRAM ‐ PROJECT LIST

1st SALE 2018 2019 2020 2021 2022 2023
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Austin ES & Seguin ES Re-Roof CONSTRUCTION WARRANTY

Terry & George Serving Lines CONSTRUCTION WARRANTY

Classroom Intruder Locksets CONSTRUCTION WARRANTY

High School 6 & Junior High 6 DESIGN CD BID CONSTRUCTION WARRANTY

High School Artificial Turf & Tracks CD BID CONSTRUCTION WARRANTY

Foster HS Athletic Improvements CD BID CONSTRUCTION WARRANTY

CES, WES, WMS, NMS Improv. CD BID CONSTRUCTION WARRANTY

ES Cooler/Freezer Replacement CD BID CONSTRUCTION WARRANTY

Fuel Tank Replacement* DESIGN CD BID CONSTRUCTION WARRANTY

Lamar Complex Improvements DESIGN CD BID CONSTRUCTION WARRANTY

High School LOTE Lab Renov.* DESIGN CD BID CONSTRUC
T

WARRANT
Y

Jane Long Historical Gym Renov.* DESIGN CD BID CONSTRUCTION WARRANTY

Elementary (#29) DESIGN CD BID CONSTRUCTION WARRANTY
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2nd SALE 2018 2019 2020 2021 2022 2023
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New ALC Building* DESIGN CD BID CONSTRUCTION WARRANTY

Lamar HS & JHS Add & Renov.* DESIGN CD BID CONSTRUC
TION WARRANTY

Terry HS & GJHS Add & Renov.* DESIGN CD BID CONSTRUC
TION WARRANTY

Austin, Bowie  & Jackson  Improv.* DESIGN CD BID CONSTRUCTION WARRANTY

FHS, BJHS, JES, PES, LES Improv.* DESIGN CD BID CONSTRUCTION WARRANTY

Exterior Improv. SES, TRES, FHS* DESIGN CD BID CONSTRUCTION WARRANTY

Seimans Controls Upgrade* DESIGN CD BID CONSTRUCTION WARRANTY

HS Multi-Purpose* DESIGN CD BID CONSTRUCTION WARRANTY

Brazos Crossing Exterior* DESIGN CD BID CONSTRUCTION WARRANTY

MS Orchestra Additons* DESIGN CD BID CONSTRUCTION WARRANTY

New Elementary 30 & 31* DESIGN CD BID CONSTRUCTION WARRANTY
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