


Construction 
Manager Agent
• The CMA ranking was approved at the 
November Board Meeting 

• Contract negotiations are ongoing.



Austin Elementary & 
Seguin ECC Roof Replacement
• Austin Elementary

• Complete

• Seguin Early Childhood Center
• Removal of the old roof is 100% complete
• Addition of new roof is 100% complete
• Detail work is in progress
• Project completion January 31, 2019



Classroom Intruder Lockset Project

• Electrified hardware (door 
buzzers) have been activated.  
Some corrections are being 
addressed.

• Classroom Security Intruder 
Latchbolts installation are 
complete with exception of 
Travis Elementary and Austin 
Elementary.



Child Nutrition Serving Lines

• Huckabee Architects are 
currently working on a design for 
the additional lines to be 
completed during summer of 
2019.



Facilities Assessment & 
Long Range Facilities Plan

• Facilities & Planning has 
conducted a kick off meeting 
with PBK Architects, Inc. 

• Schedules are under 
development



High School #6 & Junior High School #6

• Recommendation for design 
development on the February Board 
Agenda

• Traffic Study has begun.
• 75% CDs due 1/24.
• Substantial Completion scheduled
for May 7, 2021.



Synthetic Turf & Track Project

• Synthetic turf replacement at Foster, 
Fulshear, George Ranch, and Terry. 

• Track replacements at Foster and 
Traylor Stadium.

• This project will be released for 
Competitive Sealed Proposals (CSP) 
in February.

• Contractor recommendation is 
scheduled for the March Board 
agenda.



Bond 2017 January Board Agenda Items
• CONSIDER APPROVAL OF MICRO INTEGRATION VIDEO SURVEILLANCE 
INTEGRATION SERVICES FOR THE NEW HIGH SCHOOL #6

• CONSIDER APPROVAL OF MICRO INTEGRATION VIDEO SURVEILLANCE 
INTEGRATION SERVICES FOR THE NEW JUNIOR HIGH SCHOOL #6





LAMAR CISD 2017 BOND PROGRAM ‐ PROJECT LIST
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Austin ES & Seguin ES Re-Roof CONSTRUCTION WARRANTY

Terry & George Serving Lines CONSTRUCTION WARRANTY

Classroom Intruder Locksets CONSTRUCTION WARRANTY

High School 6 & Junior High 6 DESIGN CD BID CONSTRUCTION WARRANTY

High School Artificial Turf CD BID CONSTRUCTION WARRANTY

Foster HS Athletic Improvements DESIGN CD BID CONSTRUCTION WARRANTY

CES, WES, WMS, NWS Improv. CD BID CONSTRUCTION WARRANTY

ES Cooler/Freezer Replacement CD BID CONSTRUCTION WARRANTY

Fuel Tank Replacement* DESIGN CD BID CONSTRUCTION WARRANTY

Lamar Complex Improvements DESIGN CD BID CONSTRUCTION WARRANTY

High School LOTE Lab Renov.* DESIGN CD BID CONSTRUCT WARRANTY

Jane Long Historical Gym Renov.* DESIGN CD BID CONSTRUCTION WARRANTY

Elementary (#29) DESIGN CD BID CONSTRUCTION WARRANTY
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2nd SALE
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New ALC Building* DESIGN CD BID CONSTRUCTION WARRANTY

Lamar HS & JHS Add & Renov.* DESIGN CD BID CONSTRUCTION WARRANTY

Bowie ES & Jackson ES Improv.* DESIGN CD BID CONSTRUCTION WARRANTY

FHS, BJHS, JES, PES, LES Improv.* DESIGN CD BID CONSTRUCTION WARRANTY

Exterior Improv. SES, TRES, FHS* DESIGN CD BID CONSTRUCTION WARRANTY

Seimans Controls Upgrade* DESIGN CD BID CONSTRUCTION WARRANTY

HS Multi-Purpose* DESIGN CD BID CONSTRUCTION WARRANTY

Brazos Crossing Exterior* DESIGN CD BID CONSTRUCTION WARRANTY

MS Orchestra Additons* DESIGN CD BID CONSTRUCTION WARRANTY

New Elementary 30 & 31* DESIGN CD BID CONSTRUCTION WARRANTY
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