
 

 

 

 

Monthly Report  

December 2021 
 
ALC – 1621 Additions 

Construction is in progress. 

Completion scheduled for the  
in March 2022. 

 
 Randle High School Build-out  

Construction complete. 

Drymalla is addressing punch list 
items. 

 

 Lamar Consolidated High School 
Tennis Courts 

Proposal Phase in progress. 

 

 
 
 
 
 
 
 
 

 Elementary School 32 (Powerline Rd) 

Construction Documents are in 
process. 

 

 
Elementary School 33 

Recommendation for 
Construction Manager at Risk is 
scheduled for January Board 
meeting. 

 
 
 
 
 
 



Police Station  

Schematic Design presentation 
is scheduled for the December 
Board Meeting.   
  

 

 

 

 

 

 
Huggins Elementary Additions & Renovations 

Construction Documents are in 
process. 

 

Vestibule Addition Project (Navarro, 
Meyer, Taylor Ray, Seguin) 

Construction Documents are in 
process. 

 

Bowie Elementary & Beasley 
Elementary Additions & Renovations 

Construction Documents are in 
process. 

 

Jackson Elementary School Additions 
& Renovations 

Construction Documents are in 
process. 

 

Terry High School & George Junior 
High Renovations 

Design Development is on the 
December Board Agenda. 

 

 

 

 

 

 



Dickinson Elementary, Campbell Elementary  
and Williams Elementary Improvements 

Construction Documents are in 
process. 

 

 

 

 

 

 

    

 
 

 High School & Junior High School Orchestra Additions  

Construction Documents are in 
process. 

     

 

 

 

 

 

 

 

 

  Fulshear Transportation Video Recording  

Material procurement is in process. 
 
 
 

Jackson Special Needs Playground  

Material procurement is in process. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 



 
 

 

 
 
 
 
 
 
 
 
 
 
 



 
 


