
 
 
 
 

Monthly Report  
January 2022 

 
ALC – 1621 Additions 

Classroom additions are 
complete and in use. 
New entry wing construction 
is in progress. 
Completion is scheduled for 
March 2022. 

 
 Randle High School Build-out  

Construction is complete. 
Punchlist is complete. 
 

 
 Lamar Consolidated High School 
Tennis Courts 

Proposal Phase in progress. 

 
 
 
 
 
 
 
 
 

 Elementary School 32 (Powerline Rd) 

Proposal phase is in process. 

Contractor recommendation is 
scheduled for the February Board 
meeting. 

 
 
 
 
 
 
 
 



 
Elementary School 33 

Recommendation for 
Construction Manager at Risk is 
scheduled for February Board 
meeting. 

 
 
 
 
 
 
 
 
 

Police Station  

Design Development 
presentation is scheduled for the 
February Board Meeting.  
   

 

 

 

 

 
 
 

Huggins Elementary Additions & Renovations 

Proposal phase is in process. 

Contractor recommendation is 
scheduled for the February Board 
meeting. 
 

Vestibule Addition Project (Navarro, 
Meyer, Taylor Ray, Seguin) 

Proposal phase is in process. 

Contractor recommendation is 
scheduled for the February Board 
meeting. 

 
 
 



Bowie Elementary & Beasley 
Elementary Additions & Renovations 

Proposal phase is in process. 

Contractor recommendation is 
scheduled for the February Board 
meeting. 

 
Jackson Elementary School Additions 
& Renovations 

Proposal phase is in process. 

Contractor recommendation is 
scheduled for the February Board 
meeting. 

 

Terry High School & George Junior 
High Renovations 

Guaranteed Maximum Price #1 for 
George JH casework is on the 
January Board Agenda. 
 

 
Dickinson Elementary, Campbell Elementary  
and Williams Elementary Improvements 

Contractor recommendation is on 
the January Board Agenda. 

 

 

 

 

 

 

    

 
 
 
 
 
 
 
 
 



 High School & Junior High School Orchestra Additions  

Construction Documents are in 
process. 

     

 

 

 

 

 

 

 

 
  Fulshear Transportation Video Recording  

Material procurement is in process. 
 
 
 

Jackson Special Needs Playground  
Material procurement is in process. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

BOND 2020 REFERENDUM SUMMARY
PROJECT NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
ALC/1621   Additions $2,000,000.00 ($1,620,000.00) $380,000.00 $212,037.97 $167,962.03
Randle High School Shell Space Build-Out $3,029,430.00 ($1,861,675.00) $1,167,755.00 $54,657.00 $1,113,098.00
LAMAR High School Tennis Courts $2,798,007.00 $0.00 $2,798,007.00 $213,175.00 $2,584,832.00
High School #7 (Design Only) $4,510,000.00 $0.00 $4,510,000.00 $0.00 $4,510,000.00
Junior High School # 7 (Design Only) $2,090,000.00 $0.00 $2,090,000.00 $0.00 $2,090,000.00
Elementary School #32 $32,381,373.00 $0.00 $32,381,373.00 $913,300.00 $31,468,073.00
Elementary School #33 $32,381,373.00 $0.00 $32,381,373.00 $94,300.00 $32,287,073.00
LAMAR HS  &  JHS (Re-Roof) $9,851,758.00 $0.00 $9,851,758.00 $0.00 $9,851,758.00
Phase 2 Projects $17,324,772.00 $0.00 $17,324,772.00 $0.00 $17,324,772.00
Pink ES, Long ES (Re-Roof) $2,501,018.00 $0.00 $2,501,018.00 $0.00 $2,501,018.00
Wessendorff MS Foundation and Re-Roof $6,350,611.00 $0.00 $6,350,611.00 $41,250.00 $6,309,361.00
Fulshear Transportation Visual Recording $66,768.00 $0.00 $66,768.00 $21,351.00 $45,417.00
Police Station $5,511,240.00 $0.00 $5,511,240.00 $295,150.00 $5,216,090.00
Huggins ES Additons and Renovations                               

        
$5,168,504.00 $0.00 $5,168,504.00 $484,259.00 $4,684,245.00

Austin ES Additions and Renovations                                                       
New Security Vestibule; add curtain to stage; renovate student 
restrooms; repair walls and floors due to leveling; relace doors 
and hardware; video and repair sanitary sewer lines; video 
access control; replace sound system

$3,718,075.00 $0.00 $3,718,075.00 $395,517.00 $3,322,558.00

Bowie ES and Beasley ES Additons and Renovations  Bowie 
ES - Repair walls; replace extior windows; renovate restrooms' 
replace boiler, fan coil units, air handlers, and split system 
A/C's; replace intercome; upgrade LED lighting; new secure 
vestibule additon; install ADA playground ramp; replace 
exterior doors and windows                Beasley ES  -  repair gym 
floor; replace ceiling in portable; install ADA playground ramp; 
replace stage curtain; replace case in teacher's lounge;  
upgrade circuit breakers and LED lighting;new secure vestibule 
additon     

$6,338,494.00 $0.00 $6,338,494.00 $683,463.00 $5,655,031.00

Navarro MS, Ray ES, Meyers ES & Seguin ECC Vestibules $7,512,128.00 $0.00 $7,512,128.00 $732,181.00 $6,779,947.00

Terry HS and George JHS Renovations (Phase One)       
Terry HS - Replace roof, metal roof; repair leaks in auditorium; 
new water lines and water fountains                         George JHS - 
Remove wall in Ag Shop; renovate choir; renovate all flooring; 
replace casework; replace exterior doors in athletic area; 
replace VCT in cafeteria with procelain tile; upgrade LED 
lighting; replace sanitary lines in  kitchen and boy's  locker 
room; replace roof; replace serving line doors

$14,530,751.00 $0.00 $14,530,751.00 $1,600,470.00 $12,930,281.00

Jackson ES Additons and Renovations                             
Repair strutural issues; upgrade LED lighting; upgrade elctrical 
panel; sound system/additonal cameras; replace roof; replace 
wall cladding; replace exterior windows;  New secure vestibule 
additon; playground 

$5,426,335.00 $0.00 $5,426,335.00 $651,162.00 $4,775,173.00

Dickinson ES, Campbell ES and Willimas ES Additions and 
Renovations                                                                      
Williams ES - Add parent drop -off canopy; add new 
concrete bus drive; replace exterior windows            
Dickinson ES - Repair concrete sidewalk and curb; Reroof                
Campbell ES - Replace chalk boards with white boards; 
address foundation issues;install VFD on heating water 
pumps; replace heating water piping and heating water 
pumps; Reroof

$5,182,260.00 $0.00 $5,182,260.00 $149,687.00 $5,032,573.00

Orchestra Additions                                                                
Foster HS; Brisco JHS; George Ranch HS; Reading JHS; Fulshear 
HS; Leaman JHS

$8,445,375.00 $0.00 $8,445,375.00 $775,875.00 $7,669,500.00

TOTAL $177,118,272.00 ($3,481,675.00) $173,636,597.00 $7,317,834.97 $166,318,762.03
TOTAL FACILITY & PLANNING BOND $177,118,272.00
REMAINING FACILITY & PLANNING BOND $166,318,762.03



 
 
 

 
 
 
 
 
 
 

 

BOND 2020 TECHNOLOGY SUMMARY
ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
Districtwide Switch Upgrade
Security Camera System Expansion
Districtwide Wireless Upgrade
Interactive White Boards
District UPS Upgrades
MDF/IDF A/C Installation
Server/Storage System Expansion
End User Phone Refresh
Secondary Path Fiber Rosenberg/Fulshear
Student Laptops (Prop D)
Ipads (Prop D)
Staff Laptops (Prop D)
Desktop Computers (Prop D)
TOTAL $40,051,728.00 $0.00 $40,051,728.00 $28,179,498.06 $11,872,229.94
TOTAL TECHNOLOGY BOND (Prop A & D) $40,051,728.00
REMAINING TECHNOLOGY BOND $11,872,229.94

BOND 2020 TRANSPORTATION SUMMARY
ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
New Buses $3,120,000.00 $0.00 $3,120,000.00 $1,152,292.00 $1,967,708.00
Rosenberg Building Additions & Renovations $0.00 $0.00 $0.00 $0.00
Upgrade Bus Camera System $810,000.00 $0.00 $810,000.00 $530,192.94 $279,807.06
TOTAL $3,930,000.00 $0.00 $3,930,000.00 $1,682,484.94 $2,247,515.06
TOTAL TRANSPORTATION BOND $3,930,000.00
REMAINING TRANSPORTATION BOND $2,247,515.06

BOND 2020 SECURITY & SAFETY SUMMARY
ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
Radio System & Radios; Districtwide Fence Improvements $3,400,000.00 $0.00 $3,400,000.00 $1,346,387.04 $2,053,612.96
TOTAL $3,400,000.00 $0.00 $3,400,000.00 $1,346,387.04 $2,053,612.96
TOTAL SECURITY & SAFETY BOND $3,400,000.00
REMAINING SECURITY & SAFETY BOND $2,053,612.96

BOND 2020 FF&E SUMMARY
ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
Districtwide Furniture Refresh $5,500,000.00 $0.00 $5,500,000.00 $0.00 $5,500,000.00
TOTAL $5,500,000.00 $0.00 $5,500,000.00 $0.00 $5,500,000.00
TOTAL FF&E BOND $5,500,000.00
REMAINING FF&E BOND $5,500,000.00

BOND 2020 LAND SUMMARY
ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE
Facilities and Planning $0.00 $39,800.00 $39,800.00 $32,240.00 $7,560.00
Land Aquisition $10,000,000.00 $3,441,875.00 $13,441,875.00 $0.00 $13,441,875.00
TOTAL $10,000,000.00 $3,481,675.00 $13,481,675.00 $32,240.00 $13,449,435.00
TOTAL LAND BOND $10,000,000.00
REMAINING LAND BOND $13,449,435.00

2020 BOND Totals $240,000,000.00 $0.00 $240,000,000.00 $38,558,445.01 $201,441,554.99



 
 
 

 
 

LAMAR CISD BOND 2020 PROGRAM - PROJECT LIST-(1st SALE)
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CONSTRUCTION WARRANTY

CONSTRUCTION WARRANTY

D CD P WARRANTY

D CONST WARRANTY

D CONST WARRANTY

D CD P CONSTRUCTION WARRANTY
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D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY

D CD P CONSTRUCTION WARRANTY
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IDF & MDF A/C Retrofit

Elementary School 32

Bowie ES & Beasley ES Additions & 
Renovations

Jackson ES Additions & Renovations

Navarro MS, Meyer ES, Taylor Ray ES 
& Seguin ECC,  New Vestibules

Campbell ES, Dickinson ES & 
Williams ES Improvements

Terry HS & George JHS Renovations 
- Phase I

2023

20232021 2022

2021 2022

Randle HS Shell Space

Lamar CHS Tennis Courts

Jackson ES Playground

Transportion Desk Camera

Wessendorff MS Foundation

Elementary School 33

High School 7 & Junior High 7

2025 2026

2025 2026

New Police Station

GRHS,RJHS, FHS, LJHS, FHS, BJHS 
Orchestra Additions

Lamar CHS & Lamar JHS Re-roof 

Pink ES, Long ES, Wessendorff MS 
Roofing Project

Dickinson ES, Campbell ES Roofing 
Project

Huggins ES Additions & 
Renovations

Austin ES Additions & Renovations

2024

2024

ALC/1621 Additions 
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