
 

 

 

 

Monthly Report 

September 2021 
 
ALC – 1621 Additions 

Construction is in progress. 

Exterior face brick being laid. 

 
 Randle High School Build-out  

Construction complete. 

Drymalla addressing punch list 
items. 

 

 Lamar Consolidated High School Tennis Courts 

Design Development 
presentation is scheduled for the 
October Board Meeting. 

 
 Elementary School 32 (Powerline Rd) 

Design Development 
presentation is scheduled for the 
November Board Meeting. 

 
Elementary School 33 

Architect recommendation is 
scheduled for the October Board 
Meeting. 

 
Police Station 

Schematic Design presentation 
is scheduled for October Board 
Meeting. 

 
Huggins Elementary Additions & Renovations 

PBK is the Architect of Record. 

Design process has begun. 
 
 
 
 
 
 



Vestibule Addition Project (Navarro, 
Meyer, Taylor Ray, Seguin) 

Design Development presentation 
is on the September Board 
Agenda. 

 

Bowie Elementary & Beasley 
Elementary Additions & Renovations 

Design Development presentation 
is on the September Board 
Agenda. 

 

Jackson Elementary School Additions 
& Renovations 

Design Development presentation 
is on the September Board 
Agenda. 

 

Terry High School & George Junior 
High Renovations 

Construction Manager at Risk 
recommendation is scheduled for the 
October Board Meeting. 

 

Dickinson Elementary, Campbell Elementary  
and Williams Elementary Improvements 

Design Development presentation 
is scheduled for the October Board 
Meeting. 

 
 High School & Junior High School Orchestra Additions  

Design Development presentation 
is on the September Board 
Agenda. 

 

  Fulshear Transportation Video Recording  

Recommended approval of 
Cooperative Proposal is on the 
September Board Agenda. 

 
Jackson Special Needs Playground  

Recommended approval of 
Cooperative Proposal is scheduled 
for the October Board Meeting. 

 



 
 
 
 



BOND 2020 TECHNOLOGY SUMMARY

ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE

Districtwide Switch Upgrade $12,744,000.00 $0.00 $0.00

Security Camera System Expansion $12,177,000.00 $0.00 $0.00

Districtwide Wireless Upgrade $7,920,000.00 $0.00 $0.00

Interactive White Boards $3,492,000.00 $0.00 $0.00

District UPS Upgrades $1,958,400.00 $0.00 $0.00

MDF/IDF A/C Installation $1,200,000.00 $0.00 $0.00

Server/Storage System Expansion $1,080,000.00 $0.00 $0.00

End User Phone Refresh $1,008,000.00 $0.00 $0.00

Secondary Path Fiber Rosenberg/Fulshear $300,000.00 $0.00 $0.00

Student Laptops (Prop D) $7,227,000.00 $0.00 $0.00

Ipads (Prop D) $5,523,000.00 $0.00 $0.00

Staff Laptops (Prop D) $4,421,000.00 $0.00 $0.00

Desktop Computers (Prop D) $4,411,000.00 $0.00 $0.00

TOTAL $63,461,400.00 $0.00 $0.00 $0.00 $0.00

TOTAL TECHNOLOGY BOND (Prop A & D) $63,461,400.00

REMAINING TECHNOLOGY BOND $0.00

BOND 2020 TRANSPORTATION SUMMARY

ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE

New Buses $9,360,000.00 $0.00 $9,360,000.00 $0.00 $9,360,000.00

Rosenberg Building Additions & Renovations $6,936,222.00 $0.00 $6,936,222.00 $0.00 $6,936,222.00

Upgrade Bus Camera System $810,000.00 $0.00 $810,000.00 $0.00 $810,000.00

Fulshear add visual recording device & cameras $66,768.00 $0.00 $66,768.00 $0.00 $66,768.00

TOTAL $17,172,990.00 $0.00 $17,172,990.00 $0.00 $17,172,990.00

TOTAL TRANSPORTATION BOND $17,172,990.00

REMAINING TRANSPORTATION BOND $17,172,990.00

BOND 2020 SECURITY & SAFETY SUMMARY

ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE

Radio System & Radios $3,000,000.00 $0.00 $3,000,000.00 $0.00 $3,000,000.00

Districtwide Fence Improvements $400,000.00 $0.00 $400,000.00 $0.00 $400,000.00

TOTAL $3,400,000.00 $0.00 $3,400,000.00 $0.00 $3,400,000.00

TOTAL SECURITY & SAFETY BOND $3,400,000.00

REMAINING SECURITY & SAFETY BOND $3,400,000.00

BOND 2020 FF&E SUMMARY

ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE

Districtwide Furniture Refresh $5,500,000.00 $0.00 $5,500,000.00 $0.00 $5,500,000.00

TOTAL $5,500,000.00 $0.00 $5,500,000.00 $0.00 $5,500,000.00

TOTAL FF&E BOND $5,500,000.00

REMAINING FF&E BOND $5,500,000.00

BOND 2020 LAND SUMMARY

ITEM NAME ORIGINAL BUDGET BUDGET CHANGE PROJECT BUDGET COMMITTED BALANCE

Land Aquisition $20,000,000.00 $0.00 $20,000,000.00 $28,400.00 $19,971,600.00

TOTAL $20,000,000.00 $0.00 $20,000,000.00 $28,400.00 $19,971,600.00

TOTAL LAND BOND $20,000,000.00

REMAINING LAND BOND $19,971,600.00



 

LAMAR CISD BOND 2020 PROGRAM - PROJECT LIST
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Elementary School 33

High School 7 & Junior High 7

2025 2026

2025 2026

New Police Station

GRHS,RJHS, FHS, LJHS, FHS, BJHS 

Orchestra Additions

Lamar CHS & Lamar JHS Re-roof 

Pink ES, Long ES, Wessendorff MS 

Roofing Project

Dickinson ES, Campbell ES Roofing 

Project

Huggins ES Additions & Renovations

Austin ES Additions & Renovations

2024

2024

ALC/1621 Additions 

Randle HS Shell Space

Lamar CHS Tennis Courts

Jackson ES Playground

Transportion Desk Camera

Wessendorff MS Foundation

2023

20232021 2022

2021 2022

IDF & MDF A/C Retrofit

Elementary School 32

Bowie ES & Beasley ES Additions & 

Renovations

Jackson ES Additions & Renovations

Navarro MS, Meyer ES, Taylor Ray ES 

& Seguin ECC,  New Vestibules

Campbell ES, Dickinson ES & Williams 

ES Improvements

Terry HS & George JHS Renovations


