

# Timeline

- **October 10** Cabinet Reviewed Current Options
- **November 9** Presented Options to Impacted Principals
- **November 15** Board – Future Action Item re: Process & Options
- **Nov. 28 – Dec. 6** ABC Selection & Notification
- **December 13** Board – Action Item to Determine Options for ABC & Approve Committee
- **Dec. 15 – Jan. 6** Survey
- **January 10** ABC Meeting 1
- **January 12** ABC Meeting 2
- **January 17** Board – Action Item